
BRAC Related MCDOT Projects 
Status Report 
Updated 8/1/2011 

Project Cedar Lane over Rock Creek – Bridge Rehabilitation 
Accomplishments this 
reporting period 

Completed placement of sidewalk/deck concrete on new bridge.

Next Week’s Goals Complete new bridge in its entirety, grind existing roadway and 
place HMA on Cedar Lane from Parkhill Drive thru Beach 
Drive.  Remove temporary pedestrian bridge. 

3-Week Look-Ahead 
of Major Activities 

Open bridge to vehicular traffic in early August.  

Project West Cedar Lane  
Accomplishments this 
reporting period 

MC-Traffic Operations continued placement of new signal 
infrastructure. Completed construction stakeout of limits of 
disturbance.   

Next Week’s Goals Install temporary “No Parking” signs from MD 355 to Locust 
Ave/West Drive.  Close two bus stops closest to MD 355.  

3-Week Look-Ahead 
of Major Activities 

Test pitting of existing utilities and commence new sidewalk 
from MD 355 thru Locust Avenue/West Drive.    

Project Jones Bridge Road Sidewalk 
Accomplishments this 
reporting period 

Completed new sidewalk from Hawkins Road thru Platt Ridge 
Road.  The entire length of bikepath opened for use. 

Next Week’s Goals Complete installation of streetlights. 
3-Week Look-Ahead 
of Major Activities 

Complete project in its entirety with the exception of landscape 
which is schedule for late September. PEPCO to energize new 
street lights.  

Project MD355 Multimodal Crossing 
Last Week’s 
Accomplishments 

Received and reviewed funding criteria. 

Next Week’s Goals Participate in OEA briefing on funding. 
3-Week Look-Ahead 
of Major Activities 

Meet with Navy to discuss right-of-way acquisition process. 
Start preparation of OEA funding request. 

Project Bethesda Lot 31 Parking Garage-CIP 500932 
Accomplishments this 
reporting period 

The County’s GDA with its development partner has been 
amended to re-size the garage (reduced from 5 levels to 4 
levels) 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

Construction documents (CDs) will be submitted for County 
review within the next 3 weeks. 
 
Verizon utility relocation will be completed by the end of 
August. 
 



Project Bus Shelters (MD355 and Jones Bridge)  
Accomplishments this 
reporting period 

Bus shelter pads have been completed. 

Next Week’s Goals Working with Clear Channel on the date for the installation of 
the three bus shelters. 

3-Week Look-Ahead 
of Major Activities 

Install shelters through Clear Channel. 

Project Jones Bridge Road & Spring Valley Traffic Signal 
Accomplishments this 
reporting period 

Project scope completed. 
 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

 

Project Spring Valley Community Access Restrictions  
Accomplishments this 
reporting period 

Project scope completed. 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

 

Project Battery Lane Wayfinding 
Accomplishments this 
reporting period 

Signage is complete. 

Project MD355 Sidewalk 
Accomplishments this 
reporting period 

Sidewalk construction is complete. 

Project Battery Lane from Old Georgetown Road to MD 355, 
pavement patching, milling and resurfacing project 

Accomplishments this 
reporting period 

Project completed. 

 


